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Open Action Items Report
Open Item Number: 05-042 RID Open Date: 9/14/2005

Intiator(s):

Title: Helium Venting Hazard Analysis

Description: Provide hazard analysis for venting of helium from the main tank.
Action Item Information

Chris Tutt/ESCG

Take existing hazard analysis of helium venting presented to NASA and create stand-alone report for delivery to 
ESTEC.

4/1/2007

8/24/2007 - Venting analysis confirms that directed vents will be needed for SSPF - analysis for ESTEC 
will be done next.
8/9/2007 - Collaboration between SM and ESCG more clearly defined in telecon - answers should be 
available soon to support GOWG and ESTEC.
11/20/06 - Date rolled to April 1st to better reflect need.  Meeting at ESTEC planned for late April.  
8/14/06 - Date rolled to September 1st.
6/5/06 - Necessary information received from SCL.  In-work, C. Tutt.
3/30/2006 - Date changed again as analyst is not becoming any faster.
3/6/2006 - Date changed to 4/1 to account for slothful analyst.
11/14/2006 - Date changed to 3/1 to better reflect analyst workloads.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 05-043 RID Open Date: 9/14/2005

Intiator(s):

Title: Helium Venting Hazard Analysis

Description: Provide hazard analysis for venting of helium from the main tank.
Action Item Information

Gaetan Piret/ESTEC

Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.

5/1/2007

11/20/06 - Date rolled to May 1st to roll with 05-042.  
8/14/06 - Date rolled to October 1st.
4/10/06 - Due date changed to 6/1/06 allow time after completion of 05-042.
11/12/2005 - Date changed to 4/1/2006 to match item 05-042.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 05-074 RID Open Date: 10/28/2005

Intiator(s): Trent Martin

Title: CGSE Support at Pad

Description: It is not clear how the cryogenic GSE, particularly the piping, will be supported at the pad.
Action Item Information

Robert Becker/MIT, Alexander Gretchko/MIT

Provide details on how the GSE will be supported at the pad.

6/1/2007

6/4/2007 - Ken Bollweg and Mike Capell to work with Alexander Grechko to resolve file transfer 
problems.
2/5/2007 - Date rolled to 6/1/07.
11/27/06 - J. Keiffenheim reports that space is available for hanging plumbing, and KSC can design, 
manufacture hanging hardware.  Still have concerns regarding fill port plumbing suspension, so will 
keep open.
10/16/06 - Date rolled to 11/15 after Cryo GSE meeting at KSC.
6/26/2006 - Date rolled to October 15th after Magnet Processing meeting at KSC.
5/15/2006 - Further discussion on handling of CGSE after PLBD close prelaunch is required.
3/24/2006 - Trent Martin to forward all data provided by KSC to Art Nelson for inclusion in ground 
safety package.
2/14/2006 - Alexander Gretchko waiting on information from KSC - Trent Martin to coordinate.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 05-105 RID Open Date: 2/23/2007

Intiator(s): C. Tutt

Title: Autoignition Safety Hazard

Description: CGS LTA thermal analysis should contain information to close autoignition safety hazard.
Action Item Information

C. Clark

Review CGS LTA thermal analysis to determine if sufficient data to close the autoignition safety hazard.

2/26/2007

9/17/2007 - Volker confirms no change in power distribution from previous design.
8/9/2007 - System under redesign - Tim/Craig to pulse Mike Capell for status.
4/5/2007 - More details needed on baroswitch electronics.  Tim Urban to work with Volker Commichau 
and Mike Capell.
3/26/2007 - Autoignition temperatures do not seem to be a problem, but Craig Clark and Tim Urban 
working to clarify what parts of CAB will be powered during ascent.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-002 RID Open Date: 6/5/2007

Intiator(s): Chris Tutt

Title: Venting Data Summary

Description: Safety analysis requires assessing all hardware for venting loads.
Action Item Information

Chris Tutt

Collect venting data for all items and write cover memo suitable for closing safety verification.

7/1/2007

9/13/2007 - Stress analysis of USS-02 beams for venting loads under review by stress group.
8/24/2007 - All additional analysis done with no issues found.  Draft memo written and under review.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-003 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS Drawings Status

Description: DDRS drawings are required to close out several items on the interior Form 1230.
Action Item Information

Tim Urban/ESCG

Provide released drawings of the DDRS.

9/10/2007

6/15/2007 - Tim Urban to get current status of DDRS drawings and provide schedule estimate for their 
completion.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-004 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS EMI Assessment

Description: DDRS must meet one of four requirements called out on line 8 of Form 1230.
Action Item Information

Tim Urban

DDRS must be shown to meet EMI requirements.

9/10/2007

6/15/2007 - Tim Urban to determine which of the four requirements is applicable for DDRS and provide 
ECD for resolution.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-005 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS Thermal Analysis

Description: DDRS must be shown to meet touch temperature requirements in Form 1230 Row 10.
Action Item Information

Tim Urban/ESCG, Craig Clark/ESCG

Perform sufficient analysis or review to demonstrate that PGSC/NGLS will not see excessive thermal load.

9/10/2007

6/15/2007 - Tim Urban, Craig Clark, and Leland Hill to determine what assessment is required to close 
SVM and provide ECD.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-008 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS Rapid Safing

Description: DDRS must meet rapid safing requirements described in MA2-96-190.
Action Item Information

Tim Urban/ESCG

Gain concurrence from NASA that DDRS meets rapid safing requirements.

9/10/2007

6/15/2007 - Tim Urban to investigate who approves IVA rapid safing and find out what they want to see 
to close issue.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-011 RID Open Date: 6/20/2007

Intiator(s): Chris Tutt

Title: TAS Design Review

Description: Several safety verifications require review of the TAS system design.  These must be documented in a formal 
memo for closure of the associated SVMs.

Action Item Information

Chris Tutt

Review TAS drawings and installation procedures to confirm that assumptions used in the laser safety analysis 
are correct.

7/2/2007

9/21/2007 - Data received from Franck does not entirely answer question - awaiting arrival of TAS 
system at CERN for pre-integration.
8/17/2007 - Data received from Wolfgang - awaiting additional data from Franck Cadoux.  Draft memo 
written.
7/6/2007 - Basic review complete - some questions have been sent to Wolfgang for final closure.
6/20/2007 - Review TAS Phase II submissions to determine whether all drawings are available and 
confirm with Wolfgang that they remain the current design.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-012 RID Open Date: 7/31/2007

Intiator(s): Chris Tutt

Title: Joint Gapping Margins

Description: PRSP has not accepted SWG's acceptance of joint gapping margins as sufficient closure rationale.
Action Item Information

Chris Tutt/ESCG

Prepare summary memo describing specific margins in questions, the analyses that that led to those margins, and 
rationale why they do not present a safety hazard for re-presentation to SWG and PSRP.

8/20/2007

9/21/2007 - TIM to discuss this issue scheduled for 10 October.
8/27/2007 - Preliminary review of gapping issues with safety engineers revealed no major issues.  Ray 
Rehm and Richard Guidry to meet with Mary Beth Schwartz and try to resolve issue.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-013 RID Open Date: 7/31/2007

Intiator(s): Chris Tutt

Title: Burst Disk Status

Description: EP does not accept current cryomagnet burst disk design.
Action Item Information

Chris Tutt/ESCG

Upon receipt of Bill Manha's latest set of questions, determine if existing memo covers the answers in sufficient 
detail.  If not, update memo and submit to EP as official response.

8/20/2007

9/21/2007 - TIM to discuss this issue scheduled for 10 October.
9/17/2007 - Formal memo released to PSRP pending upcoming safety TIM.
8/27/2007 - Meeting with Bill Manha seems to have resolved all concerns.  Formal memo documenting 
APO's assessment will be reviewed and released.
8/24/2007 - PSRP confirms that EP will not be sending new comments - Bill's original comments are now 
official.  Preliminary response prepared for TIM.
8/9/2007 - Awaiting official response from EP.  Leland to pulse Ray Rehm/NT for status.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-016 RID Open Date: 7/31/2007

Intiator(s): Chris Tutt

Title: Static Test Approval

Description: SWG is withholding approval of the AMS-02 Static Test
Action Item Information

Chris Tutt/ESCG, Carl Lauritzen/ESCG

Meet with SWG to review memo describing static test design principles and determine what additonal 
information, if any, is needed for their approval.

9/1/2007

8/17/2007 - Meeting held on 8/15/2007.  Basic static test design concept accepted by SWG, but Paul 
Romine to review detailed writeup and issue final approval.
8/9/2007 - Chris Tutt to pulse Lance Mushung and Paul Romine for status.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-CDR-06 RID Open Date: 5/1/2003

Intiator(s): E. Christiansen/NASA

Title: AMS-CDR-1-17: Meteoroid/Orbital Debris Shielding

Description: Shielding from meteoroid/debris impact is inadequate to meet protection requirements. Shielding of 
pressurized vessels on AMS-02 such as the vacuum case and TRD (as well as any other pressure vessel) is 
required to prevent catastrophic rupture of these tanks in the event of meteoroid/debris impact which would 
release high-velocity fragments creating a potentially serious safety issue for on-board crew. The assessed 
probability of no penetration (PNP) using specified environment models is 0.97 which is far below the 
specified 0.997 PNP requirement. Updating ballistic limit equations and models as described in the forward 
work plan does not appear adequate to show compliance with requirements. Additional or significantly 
enhanced shielding will likely be necessary to meet safety requirements.

Action Item Information

Dana Lear/ESCG

Complete analysis and coordinate design of debris shields. To be completed by Phase III Safety.

8/15/2006

8/24/2007 - Action to focus on getting requirement clarfied.  Eric Christiansen made presentation last 
week to PSRP to consolidate requirements.
6/4/2007 - Chris Tutt and Trent Martin to meet with Eric Christiansen and Dana Lear on Thursday to 
discuss plan forward.  Mike Capell to send details on which electronics crates should be included in 
future assessments.
10/16/06 - Trent pressed  Eric Christiansen - action to Ross to work with D. Lear to update model.
6/26/2006 - R. Harold to work with Will Minter on model updates.  Will is available until end of August.
05/03/05 - The AMS-02 modeling for the MMOD assessment was completed last week.  Additionally, the 
BUMPER geometry runs have been completed.  Dana Lear verifying/updating all inputs for both the 
shield ballistic response definitions (BLEs) and the mission parameters.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-06 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

Marco Molina

Re-evaluate thermal optical properties on the top of the PDS as there are no longer heaters located there 
(breakdown of MLI vs. white paint). QM & FM different ?

12/1/2007

3/26/2007 - Work has restarted - ECD on this question 4/15.
2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
7/7/06 - Investigate contract status at July TIM.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
8/2/2005 - Awaiting thermal analysis of revised worst hot case.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-08 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

S. Alia

Add 0.03 µF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

12/1/2007

3/26/2007 - Updated reports to be released at PDS MRR in December.
2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns.  Closure expected by 9/5.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-09-2 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

S. Alia

Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDS-ENV-3).

12/1/2007

2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated worst case hot temperature.

Action Status:

Action Due Date:Actionee(s):

Action:
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